

SMARTBRIDGE

Let's Bridge the Gap | SKILL WALLET - A SmartBridge Product

Date	29-09-2026
Team ID	SWTID-2026-7949
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value

Demonstration of Proposed Features

Demonstration of Proposed Features:
This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

Proposed Features Tracking:

S.No	Feature Name	Description	Status (Implemented/Partial/Pending)	Demonstrated (Yes/No)	Remarks
1	User & Role Setup (bb1 to bb4)	Created test user 'EEE User' and 4 custom security roles (bb1: Read, bb2: Create, bb3: Write, bb4: Delete).	Implemented	Yes	Verified in User Administration & role assignment lists.
2	Institutional Data Schema & Mock Seeding	Configured 'u_institution_details' table with 7 fields and seeded records across ECE, EEE, and CSE branches.	Implemented	Yes	Demonstrated 6 sample records populated in table list view.
3	Script-Controlled Read ACL	Server-side ACL enforcing condition 'Branch is EEE' combined with gs.hasRole('bb1') and gs.hasRole('admin').	Implemented	Yes	Demonstrated EEE User viewing only 2 EEE records; Admin views all 6.
4	Role-Controlled Create ACL (bb2)	Restricted 'New' record creation action strictly to users possessing role bb2.	Implemented	Yes	Demonstrated 'New' button availability and record insertion for authorized EEE user.
5	Role-Controlled Write ACL (bb3)	Enforced field and record edit permissions strictly for users possessing role bb3.	Implemented	Yes	Demonstrated in-line editing of 'Description' field to

					'ACL is Executed'.
6	Role-Controlled Delete ACL (bb4)	Governed row-level record deletion strictly for users assigned role bb4.	Implemented	Yes	Demonstrated successful record deletion via 'Actions on selected rows' dropdown.

Feature Implementation Summary:

Total Features Proposed	6
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	100%